

Team Name: sddec21-02

Team Members:

Matthew Dwyer

Prince Tshombe

Cody Tomkins

Spencer Davis

Braedon Giblin

Report Period: March. 1-14

Summary of Progress in this Period

- Functional demo application is working after troubleshooting with client and advisor.
 - Completed project proposal and received feedback from the client.
 - Composed and posted a request for feedback from the open-source community on the demo project.
 - Received clarified deadlines and goals from our client about project and implementation.
-

Pending Issues

- Implementing / testing thread demo
 - Custom SystemC model needs to be created and tested as a proof of concept
-

Plans for Upcoming Reporting Period

- Compose API and project plan/diagrams for UDP protocol SystemC implementation
 - Get Thread demo working on top of current timer demo
 - Revise design proposal document
 - Start development on the project website
 - Client will not be able to meet this week, will have more time to work on documentation and get feedback from the open-source community before the next client meeting
-