

**Team Name:** sddec21-02

**Team Members:**

Matthew Dwyer

Prince Tshombe

Cody Tomkins

Spencer Davis

Braedon Giblin

**Report Period:** Sep. 1-13

**Summary of Progress in this Period**

During this period, our group has set out to touch base again with our advisor and client, as well as plan for the upcoming semester. We generated a task list for the next several weeks and assigned roles to individual members.

---

**Pending Issues**

Braedon - I have not had any issues for this period. I have primarily focused on administrative tasks, such as task planning and road mapping

Cody - I do not have any issues this period. We have identified our high risk items to this point and are working on them early so they do not become a huge problem later.

Spencer - I do not have any issues this period.

---

**Plans for Upcoming Reporting Period**

Braedon - My plans for the upcoming week is to implement our demo baseline on our linux server. We are attempting to mock an android system with an IMU, so I will attempt to get the IMU Driver module compiled and linked into our server.

Cody - I plan on adding a docker file to our previous outstanding documentation pull request. This will allow a user to easily create a workspace to use the co-simulation application. After this is completed, I will help create our semester road map. This will give us a clear plan to complete our tasks.

Spencer - My plan is to create a project roadmap via PowerPoint detailing the important milestones of our project for the fall semester. This document is going to be used in our first PIRM presentation on Thursday and will help explain our implementation to our audience.

Prince Tshombe -My plan is to update and edit our group website. Make sure everything is up

to date and ready to finish strong in the semester.

---

**Weekly Hours Worked**

<b>Team Member</b>	<b>Hours Worked (Both weeks combined)</b>
Matthew Dwyer	
Prince Tshombe	4
Cody Tomkins	6
Spencer Davis	4
Braedon Giblin	6