

**Team Name:** sddec21-02

**Team Members:**

Matthew Dwyer

Prince Tshombe

Cody Tomkins

Spencer Davis

Braedon Giblin

**Report Period:** March 15 - March 29

**Summary of Progress in this Period**

- Setup and got thread demo running
  - Continue to get team members up to speed
  - Investigated *libremote-port* for UDP implementation
  - Website update in progress
  - Made initial contact with Co-simulation repo on Github
  - Started diagramming UDP structure
  - Started better documentation for setting up a previous demo
- 

**Pending Issues**

- Everyone understanding thread demo and SystemC development
  - Updating timelines and design doc
  - Getting remote port demo working and customizing interface
- 

**Plans for Upcoming Reporting Period**

- Get initial implementation of UDP architecture
  - Get feedback from client about design
  - Revise design doc to v2
  - Get PPM demo in SystemC to demo to client
  - Begin working on interface scripting client for remote port
  - Finish initial documentation, start documentation for new thread demo
-